Scrum Meeting 4/26

Demonstrated the updated UI elements
Discussed what needed to be done before completion of the project
Assigned more tasks to individuals to completed to ensure a working project
Answered questions and assisted with debugging

Helpful QnA session with showing off completed elements