Scrum Meeting 4/2

Made progress with setting up automatic reload for the website after pushing changes.
Read up on API documentation to familiarize ourselves.
Figured out communication between backend and frontend teams.
Familiarize ourselves with local testing for our application.
Made progress in implementing the Spotify API.
Shared information about implementing APIs and html request types.
Began creating the front end and starting the backend today.